
Daily Report For:

Client: Aiken County, SC

Project:  Winter Storm Pax Debris Removal

Report Generated On:

Total Daily Collection (CY): Days Operational:

Total Daily Loads Collected: Estimated Days to Completion:

Project to Date Hauler CY Collected (All Types):

Days Operational:

Vegetative

C&D Total Number of Load Monitors:

Total Collected: CY Total Number of Disposal Monitors:

Total Number of Trucks/Trailers in Field:

Estimated Total CY:

Total CY Collected: Total Loads/Units Collected:

Estimated Days Left to Completion: Average Load by CY:

Estimated % Complete: Minimum Load by CY:

Maximum Load by CY:

Average Load Call %:

Leaners/Hangers (Total Count):

Stumps (Total Count):

Vegetative Load & Haul

Leaner/Hanger Removal

93         

95         

3,906          

4,563          

10,103        

171,936      

256       

3,205    

Roy Warner Park DMS

Windsor DMS

Old Bath Mill DMS 68         2,329          624       27,157        

Northside Golf Club DMS 53         1,967          3,149    141,928      

New Ellenton DMS 203,372      3,817    79         4,213          

Loads Loads

Total Disposal and Haulout Detail

Cubic Yards Cubic YardsDisposal/Haulout Site Name Loads

Project to DateDaily Collection

Loads

Daily Collection Project to Date

3,031    92,057  

Units Units

Debris Hauler Leaner/Hanger/Stump Detail

Daily Collection

9            

554,496      

92%

388       11,051  554,496      

Debris Hauler ROW Collection Detail

Cubic Yards

16,978        

77    

Leaner / Hanger / Stump (LHS) Detail

Debris Collection Statistics

Sunday, March 30, 2014

Project to Date

Cubic Yards

25        

Cumulative ROW Debris Collection Quick Reference

554,496   

388     

Daily CY Collected by Material Type Project Collection Statistics

DAILY DEBRIS COLLECTION REPORT

3/30/2014

Debris Collection Quick Reference

35             

3/31/2014

16,978     

Sunday, March 30, 2014 Sunday, March 30, 2014

35               

92,057        

-              

16,978             100% Personnel / Equipment Detail

-                   0% 58          

25         

388             

44               

72%

600,000      Daily ROW Debris Load Detail

* % complete based off estimated total CY to be collected

21               

68               

16,978             100%

92% 8%

Debris Collected Debris Remaining
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